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October 10, 2004
Nabil Fayoumi
Remedial Project Manager
U. S. Environmental Protection Agency, Region 5
77W. Jackson Blvd. (SR-6J)
Chicago, IL 60604-3590

Re: Monthly Progress Report, September 2004
Sauget Area 2 RI/FS
Sauget, Illinois

Dear Mr. Fayoumi:

On behalf of the Sauget Area 2 Sites Group, and pursuant to Section V of the
Administrative Order on Consent for the above referenced work, enclosed please find the
Monthly Progress Report for September 2004.

Please call us with any comments or questions on this report.

Sincerely,

Gary D. Uphoff Steven Smith
Co-Project Coordinator Co-Project Coordinator



MONTHLY PROGRESS REPORT
September 2004

Sauget Area 2 Sites RI/FS
Sauget, Illinois

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A. On September 8, 2004, the Sauget Area 2 Group (Group) submitted by e-mail
and overnight mail a letter to Nabil Fayoumi of the U.S Environmental
Protection Agency, Region 5 (EPA) summarizing the Group's understandings
of the various agreements reached at the August 31, 2004 meeting.

B. On September 20, 2004, EPA submitted a letter by e-mail and certified mail
clarifying certain items presented in the Group's September 8, 2004 letter.

C. On September 21, 2004, URS Corporation (URS) submitted by overnight mail
a map showing the magnetic anomalies, soils gas data and the trenches
installed as part of the remedial investigation of the Sauget Area 2 Sites to
EPA; CH2M-Hill, EPA's contractor; and the Illinois Environmental
Protection Agency (IEPA).

D. On September 28, 2004, the Group met with EPA, CH2M-Hill and BEPA to
discuss ARARs and potential remedial actions for the Area 2 Sites, additional
trenching and surface soil sampling requirements for the Area 2 Sites, and the
schedule of actions to be completed by January 7, 2005.

2. DATA AND RESULTS RECEIVED THIS PERIOD

None

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None



4. PLANNED ACTIONS FOR NEXT MONTH

A. The Group will prepare and submit a summary of the major agreements
reached at the September 28, 2004 meeting, a list of the wells to be gauged for
use in the regional groundwater model and a bibliography of historical
documents that have been compiled for the Sauget Area 2 area on October 1,
2004.

B. URS will review historical documents on soil and groundwater, develop the
regional groundwater model, create tables of Preliminary Remedial Goal
(PRG) exceedences, prepare isoconcentration maps of the EPA selected
organic constituents, and assess principal threat material.

C. On October 21, 2004, the Group will submit tabulated data, isoconcentration
maps, the draft output of the regional groundwater model and other
information for consideration at the October 26, 2004 meeting to EPA,
CH2M-Hill and IEPA.

D. A meeting with EPA, CH2M-Hill and IEPA will be held on October 26, 2004
to discuss groundwater data needs.

5. ISSUES OR PROBLEMS ARISING THIS PERIOD

No technical issues or technical problems arose during this
period.

6. RESOLUTION OF ISSUES OR PROBLEMS

No technical issues or technical problems required resolution during this
period.


